PERMANENT IMPROVEMENT PROJECT INITIATION FORM
PROJECT TOTAL BUDGETED PROJECT COST
Back Up Generator $872,000
REQUESTING AGENCY PROJECT LOCATION AGENCY CONTACT EXPENSE TYPE CRITERIA
SHER CHAN Chief Martin Maintenance S
PROJECT MANAGER PROJECT NUMBER PROGRAM FUNDING TYPE FUND NO.
Aiello PET0709 Contract GF 1000
PURPOSE AND JUSTIFICATION OPERATING BUDGET IMPACT (YEARLY)
A 1500 KW generator needs to replace the 350 KW generator that was moved from the
Heer Bldg. when the Annex was remodeled to provide back-up power to all sheriff's FTE REQUIRED:
department functions and county EOC elected officials meeting area and media center.
: ) e . . : - BARGAINING:
This project will install the generator, install appropriate transfer switches, and distribute
the existing loads within the building to ensure the load does not exceed the generator NON-BARGAINING:
capacity. The 350 KW generator would then be moved to the East Complex to support
Fleet Management and the Board of Elections Warehouse so that election activity
would be safe guarded and fueling and repair of vehicles could continue in an emergency| OPERATING BUDGET ADJUSTMENTS:
situation. SERVICES & CHARGES:  § -
ADVERSE IMPACT MATERIALS & SUPPLIES: §$ -
Currently at the Annex, the majority of the sheriff's department, the county EOC elected OPERATING CAPITAL: $ R
officials meeting area and media center are not on back up power. In an emergency, CAPITAL EQUIPMENT:  $ R
these area will not be available to assist in coordinating a response.
The current situation with the BOEW could lead to disruptions in the election process and
the situation at Fleet could lead to an inability to fuel and otherwise support vehicles in an TOTAL: § -
emergency situation
COMMENTS LIFE CYCLE INFORMATION
Original electrical designer for the Annex remodeling is developing plans for distributing
emergency power in these facilities.
MATERIAL COST LABOR COSTS
LINE ITEM U(;lll‘T QUANTITY UNIT MANHRS | AVERAGE [?I-};:E:}?I' LINE
NO. MEASURE COoST TOTAL MANDAYS RATE TOTAL COSTS TOTAL
1 [Furnish/Install Annex Generator LS 1 440000 | $§ 440,000 $ - $ 440,000
2 |Furnish/Install Annex Transfer Switch LS 1 25000 | $ 40,000 $ - $ 40,000
3 |Furnish Install Annex Riser LS 1 20500 | $ 65,000 $ - $ 65,000
4 |Misc. Annex Materials LS 1 10000 | $ 10,000 $ - $ 10,000
5 [Move/Rework Generator BOEW/Fleet LS 1 22000 | $ 22,000 $ - $ 22,000
6 |Furnish/Install BOEW/FL Transfer Switch LS 1 26000 | $ 26,000 $ - $ 26,000
7 |Emergency Feeders BOEW/Fleet LS 1 65000 | $ 65,000 $ - $ 65,000
8 |Misc. BOEW/Fleet Materials LS 1 5000 | § 5,000 $ - $ 5,000
9 $ - $ - $ -
10 $ - $ - $ -
11 $ - $ - $ -
12 $ - $ - $ -
13 $ - $ - $ -
14 $ - $ - $ -
15 $ - $ - $ -
16 $ - $ - $ -
17 $ - $ - $ -
18 $ - $ - $ -
19 $ - $ - $ -
TOTALS $ 673,000 $ - $ - $ 673,000
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ESTIMATED YEARLY EXPENDITURES
TOTAL MATERIAL COSTS $ 673,000
PRIOR YEARS 0% $ -
TOTAL LABOR COSTS $ -
2001 0% $ -
TOTAL OTHER DIRECT COSTS $ -
2002 0% $ -
TOTAL DIRECT COSTS $ 673,000
2003 0% $ -
OVERHEAD $ 53840 2004 0% $ -
SUBTOTAL $ 726,840 2005 0% $ -
PROFIT $ 58147 2006 0% $ -
2007 100% $ 872,000
TOTAL CONSTRUCTION COST: $ 784,987
2008 0% $ -
AJE SERVICES $ 31,399 2009 0% $ -
CM SERVICES $ - 2010 0% $ -
CONTINGENCY $ 54,949 2011 0% $ -
2012 0% $ -
TOTAL ESTIMATED PROJECT COST: $ 871,336
BEYOND 0% $ -
TOTAL BUDGETED PROJECT COST: $ 872,000 TOTALS: 100% $ 872,000
OTHER INFORMATION (OPTIONAL)
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